

Preliminary Roadmap for the demerger of Cootamundra-Gundagai Regional Council



Feb 23	Mar 23	Apr/May 23	June 23		Mid24		Sept24
Cootamundra-Gundagai continues operation under <i>Cootamundra-Gundagai Regional Council decision making during demerger implementation period</i> guidelines					C-G council ceases operation	Windup activity	
Roadmap announced							
	State Election	Implementation of legal path					
			Transition manager oversees new council build				
					New councils commence (date TBA based on advice of Transition Manager)		Local Govt elections for new councils